CWD Response Plan Implementation and Progress Summary

RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
I. Prevent New Introductions of CWD
A Through outreach and enforcement of carcass transportation restrictions, the DNR will seek to prevent the movement of whole wild cervid carcasses and

potentially infectious tissues from counties with CWD in wild cervids into the rest of the state.

2017 DEADLINE
Include a message that appears in GoWild when hunters register a deer. The
message would talk about current carcass movement restrictions. (CWD This implementation step has been completed.
Sponsor Team)
Develop and disseminate a brochure that outlines ways hunters can reduce the This implementation step has been completed
spread of CWD, including carcass movement restrictions. (CWD Sponsor Team) P P P '
Explore the cost and effectiveness of billboards and paid media (radio, web, The funding available in 2017 has been utilized for
print ad buys, etc.) for increased outreach. other priorities
Use statewide DNR communication formats to deliver messaging on carcass . .

. . This implementation step has been completed.

transportation restrictions.
Add CWD info and carcass movement regs to interactive hunting season DMU . .
map This implementation step has been completed. ,

2018 DEADLINE
Include messaging on carcass movement restrictions to the hunting license
permit and carcass tag (which per new legislation is not required to be This implementation step will be pursued in 2018. Z
attached).
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
The DNR will develop a rule proposal to clarify and establish restrictions with . L
. i . . The department will seek authorization for a
carcass movement consistent with the Recommendations for Reducing the « statement t r<ue rule chan Z
Spread of CWD document. ope entto pursue rule changes.
B |The DNR will seek to educate hunters on the risks of carcass movement between Wisconsin and other states.
2017 DEADLINE
Develop impl tation st king hunt ho live i ts of WI that
evelop implementation step on making hun er§ who live in pa'r s 0 a Gathering information from MI campaign in the
are currently unaffected by CWD aware of the risk of transporting CWD . .
. UP. Exact implementation step TBD.
infected carcasses from western states
Create links on our DNR CWD webpage to maps of each state that has CWD in . .
. . . . This implementation step has been completed.
its wild deer/elk populations for WI hunters that hunt in other states
In consultation with adjacent state agencies, mail a letter or brochure to all non-|This implementation step has been completed.
resident deer hunters who hunt in W1 with messaging addressing CWD info and |Brochure mailed or emailed to all MN hunters and
deer carcass movement regulations and recommendations into and within WI. |emailed to all non-resident hunters from 1A, M, IL.
BEYOND DEADLINE
Utilize compact licensing systems to provide information to hunters about the . . . .
. This implementation step will be pursued in 2018.
risks of carcass movement. (CWD Sponsor Team)
c The DNR and DATCP will continue a cooperative working relationship. This may include efforts to work jointly for federal and/or state funding as
available. [Beyond]
BEYOND DEADLINE
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
As opportunities arise more funding should be made available for DATCP to be
able to regulate the captive cervid farm industry and DNR to respond to new
detections of the disease in the wild deer herd.
The DNR will support Wildlife Health representation on USAHA committees to |The DNR Wildlife Veterinarian attended the
offer WI wildlife perspective in recommendations that are made to federal USAHA conference in October 2017 and is a ’
regulatory animal health agencies. representative on several committees that align.
D |Enhanced fencing (e.g. double or electric fencing) for facilities with CWD positive cervids is needed to minimize the risk of disease transmission. [Beyond]
BEYOND DEADLINE
DATCP is working on rule language on enhanced
DNR and DATCP will work cooperatively in reviewing rules and applying similar |fencing. Scope statement approved 2/20/17 by
language for any revisions. (CWD Sponsor Team) Governor and 3/16/17 by DATCP board. March Z
2018 hearing date.
The DNR & CDACs will continue to recommend annual statewide deer quotas and seasons designed to keep deer populations at the established
E |population objectives for deer management units. When deer population objectives are reevaluated as part of the statewide unit review process
(currently every three years), disease control must be a primary consideration. [2018]
2018 DEADLINE
Expand and enhance statewide and county-specific Deer Health Data This implementation step has been completed
information available to CDACs. s Impleme 'on step has completed.
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
DNR will supply additional herd health information to CDACs when developing
population objectives in CWD affected areas.
F |DATCP will continue to work with the farmed cervid industry to maintain compliance with monitoring, testing, record keeping and cervid movement
regulations.
2017 DEADLINE
Ongoing DATCP regulation and management of farm-raised deer industry. Federal reports developed annually ’
G |The DNR will develop regulations to restrict the use of cervid urine-based products to those produced by CWD free facilities that use best management
practices.
2017 DEADLINE
Ongoing DATCP regulation and management of farm-raised deer industry. J
2018 DEADLINE
DNR voluntary approach with deer hunters.
Prominently display messaging on reducing risk of spreading disease in the deer |[Information included on recommendations to
regulations and on the DNR website. reduce disease spread on CWD webpage and deer
hunting regulations.

BEYOND DEADLINE
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
Prominently display messaging on reducing risk of spreading disease in the deer
regulations and on the DNR website.
H Legislation is needed for a statewide ban on the baiting and feeding of wild cervids to reduce the risk of disease transmission and establishment of CWD
and other serious cervid diseases in new areas.[Beyond]
BEYOND DEADLINE
Statutory amendments modified deer baiting and
feeding prohibitions in August 2017. DNR and
Action items requiring statutory change will be determined by the legislature. |DATCP are working together to keep track of CWD
positive detections. x
f DATCP, DNR, & partners will encourage development of biosecurity and management strategies for the captive cervid industry to minimize the risk from
CWD positive facilities to wild and farmed cervids.
2017 DEADLINE
Statutory authority in place. Condemned facilities
Timely depopulation of CWD positive facilities when they are condemned. require DATCP secretary order. No facilities have
been condemned.
BEYOND DEADLINE
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RP Implementation Plan 2017-2020

a |CWD RP Review Committee Action Item Recommendation

Deadline
WDNR Implementation Step(s) Progress Status
DATCP is working on rule language on enhanced
fencing. Scope statement approved 2/20/17 by
Management of enhanced fencing of positive facilities upon DATCP rule Governor and 3/16/17 by DATCP board. DATCP
implementation. herd plan/quarantine includes biosecurity

stipulations. Proposed rule hearing going to
March 2018 board meeting. Z

DATCP has encouraged industry and they are

Encourage captive cervid industry to develop BMPs.
ge cap y P working on drafting "BMPs"

X

J |Have a proper disposal site for cervid carcasses available in each county, and have these sites posted in the big game rules and regulations.

BEYOND DEADLINE

DNR explored this idea during summer of 2017.
Focus shifted to outreach. Survey developed and
conducted with landfills and waste haulers in late
summer/early fall 2017. Web page on waste
disposal options developed in November 2017. Z

Pursue multi-partner county pilot project on siting an incinerator as a model for
expanded use for target areas with deer carcass disposal challenges.

The DNR will continue to allow rehabilitation of cervids in CWD affected counties, and release those rehabilitated cervids back only into a CWD affected
areas.
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RP Implementation Plan 2017-2020

a

CWD RP Review Committee Action Item Recommendation

Deadline

WDNR Implementation Step(s)

Progress

Status

2017 DEADLINE

Continue to reviewed annually with the Wildlife Rehabilitation Advisory Council
and an annual report on deer rehabilitation to inform this review.

This implementation step has been completed.

The DNR & DATCP will update a Memorandum of Understanding (MOU) that clearly identifies each agency’s responsibilities and

roles for wild and captive cervids.

2017 DEADLINE

A meeting will be held between the two agencies to update the MOU.

This implementation step has been completed.

M

The authority is needed to develop incentives and penalties for cervid farmers to minimize risk of escapes.

2017 DEADLINE

Information on farms with CWD detections will be made available for public
awareness of these locations should they observe free-ranging tagged cervids,
downed fences, etc.

DATCP map available on agency website (link on

DNR website).

v

BEYOND DEADLINE
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RP Implementation Plan 2017-2020

a |CWD RP Review Committee Action Item Recommendation

Deadline
WDNR Implementation Step(s) Progress Status
DATCP is working on rule language on escapes
Pursue potential rule changes to decrease the number of farms that have from captive facilities. Scope statement approved
multiple escapes. Currently farms need to report escapes but the escape itself |2/20/17 by Governor and 3/16/17 by DATCP
isn’t a violation. (CWD Sponsor Team) board. Proposed rule hearing going to March
2018 board meeting. 2

N |When CWD positive facilities are condemned, DATCP may expedite the depopulation of facilities with CWD-positive animals.

2017 DEADLINE

Statutory authority in place. Condemned facilities
Timely depopulation of CWD positive facilities when they are condemned. require DATCP secretary order. No facilities have
been condemned.

To reduce the number of animals escaping from cervid farms, authority to regulate fencing for all species of farmed cervids should be consolidated.

(o]
(Currently DNR only has authority on white-tailed deer) [Beyond]
BEYOND DEADLINE
Action items requiring statutory change will be determined by the legislature. x
p In order to minimize the future risk of disease transmission to wild cervids, the authority to regulate fences of depopulated CWD positive facilities is
needed.
BEYOND DEADLINE
Action items requiring statutory change will be determined by the legislature. x
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RP Implementation Plan 2017-2020

a |CWD RP Review Committee Action Item Recommendation

Deadline

WDNR Implementation Step(s) Progress Status

Q |Increase penalties for illegal baiting violations.

BEYOND DEADLINE

Action items requiring statutory change will be determined by the legislature.

R |Captive cervid operations should be insured to cover all costs related to the recovery of escaped cervids from that facility.

BEYOND DEADLINE

Action items requiring statutory change will be determined by the legislature. x

S |All deer 12 months or older in a deer farm that is on the CWD herd status program that die or are killed should be tested.

2017 DEADLINE
Ongoing per DATCP rules for CWD herd status
program (HSP) enrolled herds. Deer from a farm
not enrolled in the CWD HSP that are 16 months
Continue to require as per DATCP rule. and older that are found dead are tested. Half of

deer killed intentionally on a non-enrolled farm
are tested. Deer moved live to a slaughter facility

are tested at a rate of 25%.

1. Monitor for and Respond to New CWD Disease Foci

Surveillance strategies will be implemented to detect new areas of CWD outside of the current counties with CWD in wild cervids. These strategies will

A
include encouraging people to report cervids that exhibit signs consistent with CWD.

2017 DEADLINE
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RP Implementation Plan 2017-2020

a |CWD RP Review Committee Action Item Recommendation

Deadline

WDNR Implementation Step(s)

Progress

Status

Continue and increase reporting of sick deer.

Reporting of sick deer is currently being done and
ongoing with outreach occurring through our Sick
Deer page on the Dept. website. It had 2,402 hits
in 2016 with a big spike in November. Sick deer
are tested statewide.

v

Add new areas of surveillance or improve detection levels in current
surveillance areas in response to budget increases from sale of antlerless tags.

In response to budget adjustments from the sale
of antlerless deer tags in CWD affected counties,
surveillance efforts were increased. Additional
counties were added to the surveillance plan to
expand and improve detection.

2018 DEADLINE

Identify sampling goals and areas to initiate statewide rotational sampling
based on modeled differences in CWD prevalence in time, across space, and for
different sex and age classes of deer (update of Osnas et al. 2009 analysis)

Sampling goals and a rotational sample model is
being prepared for use for 2018 annual testing.

BEYOND DEADLINE

Work with CDACs to explore the option of required hunter-harvest sampling in
select surveillance areas to help detect new areas of CWD outside of known
areas of disease presence and increase sample volume.

10
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RP Implementation Plan 2017-2020

a |CWD RP Review Committee Action Item Recommendation

Deadline

WDNR Implementation Step(s) Progress Status

In a collaborative process, the DNR and partners will develop a statewide disease response and management action plan template to respond to wild
B |cervid CWD detections in new areas. The action plan should include timeframes for implementation of surveillance and management actions by DNR and|
partners.

2017 DEADLINE

Revise the existing action plan to reflect the availability of current tools and
citizen outreach strategies. New detections resulting from wild or captive
positives may trigger differing responses. Plan will outline notification
responsibilities, surveillance methods, and available response tools. 2

An action plan template is in development.

Utilize the current CDAC structure in CWD affected county surveillance areas to
develop citizen support for and information exchange about CWD management |An action plan template is in development.
and surveillance within the county. 2

2018 DEADLINE

Utilize CDAC members and other citizens whenever a new detection is
discovered in the wild deer herd in a county where CWD is newly detected. The
citizens group would work with DNR to foster citizen engagement with An action plan template is in development.
management and standardize the way DNR handles new detections. (CWD

Sponsor Team) Z

Surveillance will include statewide hunter-harvested wild cervid testing using bona-fide science and a weighted approach that balances efficiency and
effectiveness.

2017 DEADLINE
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
Rotational surveillance for areas outside of the
. . . o core monitoring area have been expanded based
Conduct weighted surveillance for areas outside of core monitoring area on a . . ) .
rotation. focus on fringe of endemic region on sampling need and available funding. Counties
! g glon. included are: Dodge, Washington, Ozaukee, Fond
du Lac & Sheboygan. J
2018 DEADLINE
Assess past ability to detect CWD with a set confidence level at some assumed
prevalence and use this information to develop a plan to expand surveillance  [Sampling goals and a rotational sample model is
efforts (either through weighted detection or traditional detection sampling) to |being prepared for use for 2018 annual testing.
include a more statewide approach. Z
D (Testing may be required for all, or a subset of, wild cervids harvested in surveillance areas to achieve monitoring goals.
2017 DEADLINE
Monitoring goals are being met in some areas.
Where goals are not being met, staff are working
Enact testing requirements to promote targeted testing goals. on ways to improve submission including the
communication plan, outreach, and additional
ways to submit samples/heads. Z

12
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
A standard template has been created to allow
. . . hunters in select areas, following a new detection
Issue CWD surveillance permits to hunters in select areas for access to L . . .
. in either a wild or captive deer, additional harvest
additional samples. , . )
options with the requirement that the deer be
tested.
Hunters who call-in to register their deer in areas
- . ) . . . with sampling goals, are notified of the
Utilize persuasive messaging on electronic registration to let hunters know . . .
) . ) . o Department's desire to sample their deer through
when their deer is requested for testing to achieve monitoring goals.
an automated message. Call center on-hold
messaging as well.
2018 DEADLINE

Identify desired detection prevalence in areas where CWD has not been
previously detected.

Desired detection prevalence in areas were CWD
has not been previously detected will be reviewed
for 2018.

Explore options for a pilot program of required testing in selected counties with
CDAC support.

Explore targeted surveillance or additional focused harvesting outside regular
hunting seasons.

The DNR may explore providing hunter incentives to harvest additional deer in
areas of high population and/or disease prevalence.

13
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RP Implementation Plan 2017-2020

a |CWD RP Review Committee Action Item Recommendation

Deadline

WDNR Implementation Step(s) Progress Status

Assessments for sampling efforts (providing
Assess sampling effort achievement (e.g. ability for detection at what level of  |information on detection levels in areas where
prevalence with what confidence interval). CWD has not been found) are going to be
considered for the 2018 sampling season planning. Z

After the detection of a wild or escaped captive CWD positive cervids in new areas, there will be intensive sampling and testing of cervids in at least a ten-
E |mile radius surrounding the new positive in order to assess the spatial extent and intensity of the outbreak timeline and intensity will be based on
surveillance goals, established in consultation with local partners.

2017 DEADLINE

Identify samples necessary to detect low prevalence in a 2 and 10 mi radius . . .
. . . . Following a new detection, sample calculations
surrounding a new detection of a positive and conduct surveillance, as well as
. . . . . . - are used to assess the samples needed to detect
identify the time frame during which collected samples are still statistically ) o
. , . low prevalence (~1%) in a 2 & 10 mi radius.
relevant in detecting a given prevalence rate.

BEYOND DEADLINE

Work with local partners on how to reach sampling goals including
consideration of a list of potential surveillance tools to reach sampling goals and
include in Action Template.

If DNR and partners decide that an aggressive course of action is warranted for disease management in new areas of detection, then localized herd
reduction tools may be considered in an effort to seek to manage the disease.

BEYOND DEADLINE
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
Utilize action plan template to facilitate this, as well as, 21-day review to Alist of tools for potential i< under
identify tools provided to CDACs for local use to manage the disease (dept, q 'S IO 00 St or potential use s unde
CDAC, public). (CWD Sponsor Team) evelopment. Z
G |If any county has a new CWD detection, all captive cervid farms in that county should be tested. [2017]
2017 DEADLINE
Captive cervid farms that had exchanged deer and/or genetics samples with There is no approved USDA live test. DATCP is
that farm should continue to be quarantined and tested. enforcing quarantine and testing requirements.
lll. Control Distribution and Intensity of CWD
A The DNR and CDACs will continue to use both traditional and optional season structures, along with antlerless permit issuance to achieve population
objectives for wild deer and disease management goals.
2017 DEADLINE
DNR will provide information on the potential results of CDAC management . .
. This implementation step has been completed.
recommendations on CWD management.
2018 DEADLINE
All tools and health metrics available to CDACs will be considered in the CDAC's are currently informed of.avallable ‘optlons
. - . and the Department Deer Committee considers
development of recommendations and objectives that address herd health in . .
. Herd Health issues when developing and J
population management. o )
reviewing management recommendations.

15
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
B The DNR and partners will review the management plan after receiving new significant scientific information that would impact the plan, in addition to
periodic reviews after the 2020 and 2025 deer seasons. Based on these reviews, they will make recommendations on any needed modifications.
BEYOND DEADLINE
Conduct periodic reviews of the CWD Response Plan. The next review will occur in 2021
c The DNR will monitor peer-reviewed research findings and continue to apply management options that may effectively control CWD and can be
implemented into the traditional or optional deer season frameworks.
2017 DEADLINE
Monitor Peer reviewed research and provide an annual update to the . .
. Ongoing review.
annotated bibliography.
BEYOND DEADLINE
Provide updates when new methods of CWD management are elucidated.
The DNR will implement recommendations on control strategies as supported [This is currently being done. As new information
by peer-reviewed research that fit with traditional or optional deer season about CWD is discovered DNR will seek to adopt
frameworks. new management options. ’
D The DNR and DATCP may work cooperatively with adjacent states on CWD management by updating and/or establishing a Memorandum of
Understanding with corresponding agencies in these states.

16
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a |CWD RP Review Committee Action Item Recommendation

Deadline

WDNR Implementation Step(s) Progress Status

2017 DEADLINE

Concept discussed at MAFWA Fish and Wildlife
Health Committee meeting in April 2017. lowa
expressed an interest. Discussions will continue at
Midwest Fish and Wildlife Conference CWD
Symposia in 2018. DATCP and other states all
follow and fall under a federal umbrella. Z

Review WDNR Memorandum of Understanding with Illinois and establish new
MOUs with interested states. DATCP will continue to engage in this capacity as
facilitated by USDA (CWD Sponsor Team)

2018 DEADLINE

Work on this implementation step is in progress.
WDNR organized a CWD Symposia for Midwest
Fish and Wildlife conference in January 2018.
WDNR provided technical assistance and
information to Montana and Michigan state
natural resource agencies. Interagency
collaboration with USFWS. 2

DNR will work collaboratively with adjacent states on CWD management and
surveillance.

The DNR will conduct sampling and CWD testing that is sufficient to monitor trends in prevalence and disease pattern within historical monitoring areas.
The DNR will monitor spatial and prevalence patterns at selected higher prevalence areas and counties with CWD detection in wild cervids.

2017 DEADLINE
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
L . . . The DNR sets annual surveillance goals for
Increase sampling in outstate areas with CWD detections to meet surveillance L o .
N . i . sampling in historic monitoring areas and in
goals. Sampling in outstate areas will incorporate numeric goals sufficient to ,
. . . . . outstate areas. In depth evaluation underway for
detect disease prevalence levels as advised by the Office of Applied Science. ,
2018 surveillance.
2018 DEADLINE
Assessments for sampling efforts (providing
Assess methods to determine sampling power and identify what is a sufficient [information on detection levels in areas where
sample size to detect specific prevalence levels. CWD has not been found) are ongoing and will
inform 2018 sampling planning efforts. Z
F [The DNR will explore the use of landowner incentives to meet CWD response plan goals.
2018 DEADLINE
Consult with sociologists, landowners, and local communities to determine the |A list of tools for potential use is under
effectiveness of this and identify techniques. development. 2
G Trends in the size of the deer population in counties with CWD positive wild cervids will be monitored using field and aerial
survey techniques.
ONGOING
Evaluat f aerial f itoring trends in d lations in CWD
valuate use of aerial surveys for monitoring trends in deer populations in We are currently doing this in many SOD counties.
affected areas.
Identify the best practice for monitoring deer population numbers. J
Estimate deer population sizes based on SAK formula. This is current practice. /

18
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RP Implementation Plan 2017-2020

o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
Integrate new data sources such as snapshot WI and the road side fawn doe
ratio surveys into deer herd monitoring.
H The DNR and CDACs may consider offering localized hunting opportunities outside the traditional season framework in order to achieve CWD response
plan goals.
2018 DEADLINE
Working with CDACs explore the use of CWD surveillance permits and when . . .
" " . . . A list of tools for potential use is under
break outs" are found localize harvest outside of normal hunting season and devel t
herd reduction in consultation with CDAC's per DTR recommendations. evelopment. Z
f In consultation with local partners, the DNR may consider targeted culling of wild cervids on public lands and on private lands where permission can be
obtained, in order to achieve CWD response plan goals. [2018]
2018 DEADLINE
The department is not pursuing sharpshooting. x
J Every year the DNR and DATCP will report and make available to the public all related costs associated with CWD management including surveillance,
monitoring, research, implementation, & enforcement costs as well as sources of funds used and partner inputs.
2017 DEADLINE

19 3/22/18



CWD Response Plan Implementation and Progress Summary

RP Implementation Plan 2017-2020

a |CWD RP Review Committee Action Item Recommendation

Deadline
WDNR Implementation Step(s) Progress Status
This information remains available for the public
per request. This implementation step would
require significant work and the value of doing so
for responding to CWD is not evident. x
K The DNR will define the CWD endemic zone in Southern Wisconsin to differentiate where CWD is well established in the wild cervid population versus

areas daffected by isolated detections in wild or farmed cervids.

2018 DEADLINE

Define and utilize parameters to clearly delineate the endemic area & utilize
date collected to determine management unit specific prevalence rates.

IV. Increase Public Recognition and Understanding of CWD Risks and Public Participation in Disease Control Efforts

Working with a professional communications firm and partners, the DNR will develop communication strategies that improve public understanding of

A
CWD and engage the public, hunting and non-hunting alike, in managing the disease.
2018 DEADLINE
Need to have a long-term communication plan with funding. Would need to
meet with administration and work with OC to talk about options for Work on this implementation step is in progress.
developing a communications plan.
B The DNR & DATCP will provide up to date information to the public about CWD status in wild and captive cervids in Wisconsin and ongoing research into

the disease.
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o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
2017 DEADLINE
Continue to provide annual updates on CWD status in wild deer on our web site [This implementation step has been completed and
& enhance efforts on public awareness of our website contents. will continue to be worked on.
c The DNR will leverage the messaging capabilities of electronic registration to inform hunters on managing risks associated with CWD and encourage
testing of harvested cervids.
2017 DEADLINE
Include a message on carcass movement restrictions that appears in GoWild This iml tation step has b leted
when hunters register a deer. (CWD Sponsor Team) 's Implementation step has been completed. ’
D Working with a professional communications firm and partners, the DNR will develop communication based on the best and the most recent science
available at the time of production, and continue to update communications as new or better information becomes available.
2018 DEADLINE
In place of a professional firm, DNR will work with the DNR Office of Work on this implementation step is in progress
Communications to develop a long-term communication plan with consistent  |(e.g. Wild Wisconsin web series, YouTube videos,
funding. podcasts, etc.). Z
E The DNR, DATCP, & DHS will monitor public opinions about CWD management in order to develop messages and delivery mechanisms that enhance
public understanding of the risks associated with CWD, and foster public engagement in managing CWD.
2018 DEADLINE

21
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a |CWD RP Review Committee Action Item Recommendation

Deadline

WDNR Implementation Step(s) Progress Status

Monitor public opinions about CWD management and develop messages and
delivery mechanisms that enhance public understanding of the risks associated [Work on this implementation step is in progress.
with CWD, and to foster public engagement in managing CWD.

To assess the impacts of outreach and education efforts, the DNR, DATCP, DHS, & other agencies, as appropriate, will support and/or conduct social
F |scientific and economic studies to monitor behaviors and attitudes of the public in general on a regular basis, especially in response to a change in CWD
management strategy.

2018 DEADLINE

Support and/or conduct social scientific and economic studies to monitor
behaviors and attitudes of the public in general on a regular basis, especially in |Work on this implementation step is in progress. 2
response to a change in CWD management strategy.

V. Address the Needs of Our Customers

The DNR, DHS, & DATCP will continue to provide meat processors and taxidermists with information on ways to reduce risks when disposing of cervid

A
carcass waste.
2018 DEADLINE
This is currently being done and could be further expanded in a communication Work on this impl ati tep is |
plan. (CWD Sponsor Team) ork on this implementation step is in progress. Z
B The DNR and WVDL (Wisconsin Veterinary Diagnostic Laboratory) will support efforts to seek to develop quicker and less expensive sampling and testing
procedures.
2017 DEADLINE
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o |CWD RP Review Committee Action Iitem Recommendation
Deadline
WDNR Implementation Step(s) Progress Status
Continue annual meetings between DNR and WVDL to review previous year's |A meeting occurred between DNR and WVDL staff
progress. ldentify any process improvements that can be implemented for the [on August 30th, 2017 to review testing protocols
current season. and submission guidelines for the 2017 season.
We are currently working with USGS-NWHC
. . , , researchers on evaluation of different methods of
Collaborate on research involving testing procedures when possible. . . . .
detecting prions in rectal tissue. Other research
requests are reviewed as they are received.
2018 DEADLINE
The Lean Six process was completed and resulting
. . . o i fiel i fficienci
DNR Lean Six process to review all steps in sample submission from hunter to recom.mer.wdatlons on field operations efficiencies
are being incorporated for 2017 deer season.
results return. .
Testing turnaround survey to hunters
implemented for 2017 deer season.
C |The DNR will ensure that hunters have continued access to CWD testing in areas with the highest prevalence of CWD.
2017 DEADLINE
Sampling stations have been maintained in high
Maintain sampling stations in the high prevalence area. prevalence areas. In addition, more self-serve
kiosks have been added

23
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a |CWD RP Review Committee Action Item Recommendation

Deadline
WDNR Implementation Step(s) Progress Status
D The DNR, DHS, & DATCP will continue to provide hunters with information on ways to reduce risks when field dressing, butchering, consuming, &
disposing of cervids.
2018 DEADLINE
Expand upon these efforts in a communication plan and include deer DNR, DHS, and DATCP continue to provide
regulations, web content, and license sales locations. (CWD Sponsor Team) information on reducing risk. /

E |The DNR & DHS will monitor and support research to better assess the risks that CWD may or may not pose to humans.

2017 DEADLINE

Continue to monitor new research and to support CWD research. Work on this implementation step is in progress. E

The DNR, through the Wildlife Damage Abatement and Claims Program, and in conjunction with local and community organizations, will cooperate with
F |food pantries and meat processors in CWD affected counties to provide hunters an avenue for donation of harvested deer in excess of their personal
needs. [2017]

2017 DEADLINE

Advertise the pantry program through DNR communication channels. This implementation step has been completed. ' 4
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Deadline

WDNR Implementation Step(s) Progress Status

The DNR, DHS, & DATCP will continue to work with local governments, landfill operators, & municipal wastewater treatment facilities to increase their
understanding of the safety and cost-effectiveness of landfilling cervids in order to increase the availability of landfills for carcass disposal.

2018 DEADLINE

Meet with Landfills and wastewater treatment facilities on identifying solutions
to deer waste challenges.

The DNR will explore alternative strategies for reducing or recovering costs and/or privatizing hunter service testing such as developing opportunities
that would allow hunters to collect their own samples or charging testing fees to partially cover costs of sample collection and testing.

2017 DEADLINE

A self-service testing kit pilot is in it's second year.
Pilot a self service testing kit sampling strategy. We have expanded to a new area were people
aren't as familiar with testing their deer. 2

The DNR and DATCP will continue to support and cooperate with research to better assess the risks that CWD may pose over time to livestock, including
farmed cervids.

2017 DEADLINE

Review tissue requests through the Research Collaboration and Review
Committee for projects that provide enhanced information of CWD, especially
in relation to free-ranging WTD (can include new testing strategies).

We welcome such requests and will review them
accordingly. One inquiry in October 2017.

=
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Deadline

WDNR Implementation Step(s) Progress Status

J |The DNR will continue to offer indemnification to landfills that accept cervid carcass waste.

2018 DEADLINE

Expand outreach to landfills regarding CWD positive carcass waste and identify L . o
solutions Work on this implementation step is in progress. Z

K |The State should restore funding for carcass removal and CWD testing of car-killed deer.

BEYOND DEADLINE

Carcass removal authority has transitioned to the Department of Transportation|The 2017-19 state budget has transferred car-
and we will not pursue action at this time. killed deer collection to DOT.

ONGOING

The sampling of car-killed deer is currently being

Sample car-killed deer when logistically convenient and provides required used as part of detection surveillance in areas
samples to meet surveillance goals. where wild or captive new foci have been
identified.

L [The DNR will continue to cooperate with DHS to maintain the registry of persons known to have consumed venison from CWD-positive deer.

2017 DEADLINE

Continue to cooperate with DHS to maintain a consensual registry of persons  |This implementation step is done annually, has
known to have consumed venison from CWD positive deer. been completed and is ongoing.
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M |The DNR will actively market the pantry program to encourage an increase in hunter harvest, if necessary, in CWD affected areas.

2017 DEADLINE
Actively market the pantry program to encourage an increase in hunter harvest, | This implementation step has been completed and
if necessary, in CWD affected areas. is ongoing.

The DNR will partner with others to seek funding from nongovernmental organizations to help meat processors offset the costs of processing and storing

N
donated venison.

2017 DEADLINE

DNR increased fees to meat processors enrolled in

The DNR will partner with other public agencies and private organizations to
P P & P 8 the venison donation program for the 2017 deer

seek funding to help meat processors offset the costs of processing and storing

. season. Discussions with nonprofit organizations
donated venison. .
have occurred and are ongoing.

VI. Enhance the Scientific Information about CWD

A |The DNR will continue to cooperate with outside researchers by sharing tissues & data and may initiate or collaborate on research when appropriate.

2017 DEADLINE

Support of white-tailed deer survival study in the high prevalence portion of the|_ . . .
state This is currently being done.
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Deadline
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We have made the research community aware of
. . . the availability of our tissue archive, We are
The DNR will collaborate on CWD research and continue to offer tissue samples . . . . . .
and data through the Research Collaboration and Review Committee process collaborating with the University of Wisconsin,
8 P " |and the National Wildlife Health Center.
Discussions underway with WVDL.
BEYOND DEADLINE
. . - Dialogue will occur between researchers and
The DNR will provide data to USGS for their disease spread and growth models . . .
. . . DNR. Incorporate into research priority review
to further understand the dynamics of the disease in WI.
process.
. L - . Dialogue will occur between researchers and
The DNR may fund CWD research of specific objectives or pertaining to unfilled . . ,
. L. . DNR. Incorporate into research priority review
knowledge gaps about the disease as funding is available.
process.
Dialogue will occur between researchers and
Provide funding for post-doc positions with cooperating agencies. DNR. Incorporate into research priority review
process.
ONGOING
Review tissue requests through the Research Collaboration and Review ) )
. . . . . . We welcome such requests and will review them
Committee for projects that provide enhanced information of CWD, especially rdinelv. One inguiry in October 2017
in relation to free-ranging WTD (can include new testing strategies). accordingly. ©he Inquiry ih Dctobe ) Z
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B |An evaluation of the economic impact of the Wisconsin deer herd on the state’s economy is needed to better understand the overall impacts of CWD.

BEYOND DEADLINE

Dialogue will occur between DNR, researchers,
and economist. Incorporate into research priority
review process.

Refine research questions that could be included in an economic assessment of
WTD.

Dialogue will occur between DNR, researchers,
Consult with the department economist. and economist. Incorporate into research priority
review process.

Funding is needed to support applied management-focused research on CWD, and to promote research into prion biology that may, in time lead to
effective procedures for prevention and/or treatment of CWD in cervids and decontamination of environments.

BEYOND DEADLINE

Dialogue will occur between researchers and
Fund more research of specific objectives or unfilled knowledge gaps. DNR. Incorporate into research priority review
process.

Dialogue will occur between researchers and
Provide funding for post-doc positions with cooperating agencies. DNR. Incorporate into research priority review

process.
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Deadline

WDNR Implementation Step(s)

Progress

Status

Determine knowledge gaps that need to be filled.

Dialogue will occur between researchers and
DNR. Incorporate into research priority review
process.

Seek proposals for use of the Almond Farm or make it available as a research
site for studies on environmental contamination and decontamination
strategies.

Dialogue will occur between researchers and
DNR. Incorporate into research priority review
process.

The DNR will continue to develop methods for assessing the progression of CWD distribution and prevalence in wild cervids, and its ecological impact for

D . .
Wisconsin.
2017 DEADLINE
. . . DNR is conducting a major research project on
Conduct a major research project to evaluate the impacts of CWD on deer & J ) proj .
opulations in the southern part of the state in cooperation with partner CWD effects of deer populations and cooperating
pop . P P P with USGS-NWHC on methods to monitor disease
agencies.
spread. 2
. . . . L We currently provide data to all requests. USGS-
Cooperate with external agencies by data sharing to increase scientific , o
. S A NWHC provides us maps and distribution changes
statistical rigor in disease distribution assessment.
annually.
The annual distribution and prevalence
assessment will be prepared following the 2017
Annual in house distribution and prevalence assessment. prep 8
deer season. Annual assessments are done
following each CWD sampling season. Z
2018 DEADLINE
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Status

Assess past ability to detect CWD with a set confidence level at some assumed |Assessments for sampling efforts (providing
prevalence and use this information to develop a plan to expand surveillance information on detection levels in areas where
efforts (either through weighted detection or traditional detection sampling) to |CWD has not been found) are going to be
include a more statewide approach. provided for planning for 2018 sampling efforts.

Expand surveillance efforts (either through weighted detection or traditional
detection sampling) to include a more statewide approach based on risk and This will be evaluated for the 2018 deer season.
detection goals.

J Complete

x Will not be done
Z In progress
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